COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 12/ 17/ 2018

ESTI MATE SUMVARY 18: 55: 25
CONTI D C21091 ESTI MATE NG 0004 PROG SPEC YR: 2005
PCN: 21091- BI D COFRS REPORTI NG CATEGORY: 5 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 62.0 DAYS TI ME ALLOW 65 WORK DAYS
R5 SH151 MP13.36 PRI ORI TY CULV PERCENT TIME:  95.38 ORI G TI ME ALLOW 56 WORK DAYS
PROJECT NO. STR151A- 010
R5 SH151 MP13.36 PRI ORI TY CULV
NAMVE OF ROAD:
PROJECT COUNTI ES: ARCHULETA
CONTRACTOR:
TRICON 2, LLC PAY PERI OD ENDI NG 12/ 15/ 2018 DATE TI ME STARTED 09/10/2018
P. O Box 1330 DATE LET 07/ 12/ 2018 DATE WORK BEGAN
DATE AWARDED 07/ 23/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 08/15/2018 DATE ACCEPTED
CASTLE ROCK CO 80104 (303) 688-9568 DATE NOTI CE TO PROCEED 09/10/2018
CURRENT TOTAL THI' S ESTI MATE
CURRENT PRQIECT AMI: $ 951, 223. 64 PARTI Cl PATI NG $ 9, 750. 00 $ 0. 00
AWARD PROJECT AMT:  $ 913, 000. 00 NON- PARTI Cl PATI NG 888, 242. 75 232,340. 98
PERCENT COMPLETE: 94. 40% TOTAL EARNI NGS 897, 992. 75 232,340.98
FUNDS AVAI LABLE: $ 53, 230. 89 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 897, 992. 75 232, 340. 98
TOTAL CLAI MS: $ 0.00 RETAI NAGE - 13, 695. 00 0.00
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 884, 297. 75 232, 340. 98
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 884, 297. 75 232, 340. 98
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 232, 340. 98

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C21091 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 21091-BI D ESTI MATE RUN 12/ 17/ 2018
PRQJECT: STR151A- 010 ESTI MATE NO 0004 18: 55: 25
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 Clearing and G ubbing 1. 000 1. 000
LS 0. 000 0. 00
15, 000. 00000 1. 000 15, 000. 00
0010 202-00035 Renoval of Pipe 88. 000 73.000
LF 15. 000 468. 75
31. 25000 88. 000 2,750.00
0015 202- 00090 Renoval of Delineator 2.000 2.000
EACH 0. 000 0. 00
12. 50000 2.000 25.00
0020 202-00220 Renoval of Asphalt Mat 797. 000 797.000
SY 0. 000 0. 00
7.50000 797. 000 5,977.50
0025 202-00240 *Renpval of Asphalt Mat (Pl aning) 600. 000 600. 000
Sy 0. 000 0. 00
8. 55000 600. 000 5,130. 00
0030 202-00250 *Renoval of Pavement Marking 0. 000 0. 000
SF 0. 000 0. 00
3. 61000 0. 000 0. 00
0035 202-01000 Renoval of Fence 540. 000 58. 000
LF 482. 000 1, 205. 00
2.50000 540. 000 1, 350. 00
0040 202-04001 Pl ug Cul vert 2.000 0. 000
EACH 2.000 15, 500. 00
7, 750. 00000 2.000 15, 500. 00
0045 203-00060 Enbanknent Material (Conplete In Place) 883. 000 883. 000
cY 0. 000 0. 00
15. 00000 883. 000 13, 245. 00
0050 203-01500 Bl adi ng 10. 000 0. 000
HOUR 0. 000 0. 00
87.50000 0. 000 0. 00
0055 203-01510 Backhoe 10. 000 4.000
HOUR 0. 000 0. 00

87.50000 4. 000 350. 00



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0060 203-01550

0065

203- 01582

0070

203- 01594

0075

203- 01597

0080

203- 02330

0085

206- 00000

0090

206- 00100

0095

206- 01781

0100

206- 01782

0105

207- 00205

0110 207-00210

C21091
21091-BID
STR151A- 010

| TEM
DESCRI PTI ON

Dozi ng

Truck (Dunp)

Conbi nati on Loader

Pot hol i ng

Laborer

Structure Excavation

Structure Backfill

(Cass 1)

Shoring (Area 1)

Shoring (Area 2)

Topsoi |

St ockpi |l e Topsoi l

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
10. 000
HOUR
87. 50000
10. 000
HOUR
87. 50000
20. 000
HOUR
87. 50000
2.000
HOUR
250. 00000
30. 000
HOUR
37. 50000
920. 000
cy
15. 00000
317. 000
cy
54. 86000
1. 000
LS
24, 000. 00000
1. 000
LS
24, 000. 00000
400. 000
cy
10. 00000
400. 000
cy

10. 00000

QrY TH'S PERI OD
QTY TO DATE

16.
. 000
16.

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

000

000

. 000
. 000
. 000

. 000
29.
317.

000
000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000
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ESTI MATE RUN 12/ 17/ 2018

1, 380

1,590

24,000

3,510

.00

.00

.00

.00

.00

00

94

.00

00

00

.00

18:55: 25

AMOUNT

350.

500

600

13, 800

17, 390

24,000

24,000

3,510

.00

.00

00

00

00

00

62

00

00

00

.00



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0115 208-00002

0120

208- 00020

0125

208- 00045

0130

208- 00070

0135

208- 00103

0140

208- 00105

0145

208- 00106

0150

208- 00107

0155

208- 00207

0160

208- 00400

0165 212-00006

C21091
21091-BID
STR151A- 010
| TEM
DESCRI PTI ON

Erosi on Log Type 1 (12 Inch)

Silt Fence

Concrete Washout Structure

Vehi cl e Tracki ng Pad

Renoval and Di sposal of Sedinment (Labor)

Renoval and Disposal of Sedi ment (Equipnent)

Sweepi ng ( Sedi nment

Reroval )

of Trash

Renoval

Er osi on Control

Managenent

Wat er

Contr ol

Seedi ng (Native)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
500. 000
LF
7. 50000
445. 000
LF
3. 13000
1. 000
EACH
1, 125. 00000
1. 000
EACH
1, 875. 00000
20. 000
HOUR
37. 50000
10. 000
HOUR
87. 50000
30. 000
HOUR
87. 50000
10. 000
HOUR
37. 50000
22.000
DAY
110. 00000
1. 000
LS
10, 000. 00000
0. 900
ACRE

1, 250. 00000

QrY TH'S PERI OD
QTY TO DATE

445,

20.
. 000
26.

17.
. 000
20.

. 000
. 000
. 000

000

. 000
445.

000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

000

000

. 000
. 000
. 000

000

000

. 600
. 400
. 000

. 000
. 000
. 000
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ESTI MATE RUN 12/ 17/ 2018

1,125

525.

187.

330.

4,000

.00

.00

00

.00

.00

.00

00

50

00

00

.00

18:55: 25

AMOUNT

2,370

1,392

1,125

1,875

2,275

187.

2,200

10, 000

00

85

00

00

.00

.00

00

50

00

00

.00



CONTI D

ROADWAY

CAT NO0200

0170 212-00028

0175 212-00032

0180 213-00003

0185 213-00061

0190 214-01010

0195 216-00101

0200 240- 00000

0205 304-06000

0210 403-00720

0215 411-10255

0220 420- 00000

C21091
21091-BID
STR151A- 010
| TEM
DESCRI PTI ON

Seedi ng (Wt ands)

Soi | Condi tioning

Ml ching (Weed Free)

Mil ch Tackifier

Brush Layer Cutting

Soil Retention Bl anket (Straw Coconut)

(Phot odegr adabl e C as

W dlife Biologist

Aggr egat e Base Course (C ass 6)

*Hot M x Asphalt (Patching) (Asphalt)

*Emul si fied Asphalt (Sl ow Setting)

Geonenbr ane

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

0.010
ACRE
18, 750. 00000

0. 900
ACRE
625. 00000
0. 300
ACRE
1, 875. 00000
60. 000
LB
6. 25000
100. 000
EACH
6. 25000
1, 579. 000
SY
3. 33000
5. 000
HOUR
100. 00000
925. 000
TON
33. 83000
907. 700
TON
150. 00000
237.000
GAL
5. 56000
373. 000
SY

6. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

882. 490
26. 550
909. 040

907. 700
0. 000
907. 700

112. 000
125. 000
237.000

373. 000
0. 000
373. 000
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ESTI MATE RUN 12/ 17/ 2018

898.

695.

.00

.00

.00

.00

.00

.00

.00

.00

.00

18:55: 25

AMOUNT

30, 752

136, 155

1,317.

2,238

.00

.00

.00

.00

.00

.00

.00

82

00

72

00



CONTI D

ROADWAY

CAT NO0200

0225 506-00212

0230

506- 00224

0235

601- 03000

0240

602- 00020

0245

603- 71208

0250

606- 00301

0255

606- 02003

0260

607- 00005

0265

607-00010

0270

607- 01100

0275 607-11525

C21091
21091-BID
STR151A- 010
| TEM
DESCRI PTI ON

Riprap (12 Inch)

Ri prap (24 Inch)

*Concrete Cass D

*Rei nforcing Steel

(Epoxy Coat ed)

*12x8 Foot Concrete Box Culvert (Precast)

*Quardrail Type 3 (6-3 Post Spacing) 31" Tall

Cuardrai |

*End Anchorage (Nonfl ared)

End Post

Corner and Line Brace Post

Fence Barbed Wre Wth Treated Woden Posts

Fence (Plastic)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
18. 000
cy
140. 00000
136. 000
cy
155. 00000
51. 000
cy
1, 000. 00000
5, 887. 000
LB
2. 25000
69. 000
LF
2, 089. 00000
476. 000
LF
42. 50000
8. 000
EACH
3, 450. 00000
2.000
EACH
156. 25000
10. 000
EACH
187. 50000
631. 000
LF
10. 00000
260. 000
LF

3. 75000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
18. 000
18. 000

0. 000
136. 000
136. 000

17. 200
33. 800
51. 000

1,674.000
4,213. 000
5, 887. 000

69. 000
0. 000
69. 000

0. 000
476. 000
476. 000

0. 000
8. 000
8. 000

0. 000
0. 000
0. 000

0. 000
4.000
4.000

0. 000
408. 000
408. 000

260. 000
0. 000
260. 000
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2,520

21, 080

33, 800

9, 479

20, 230

27, 600

750.

4, 080

00

00

00

25

.00

00

00

.00

00

.00

18:55: 25

AMOUNT

2,520

21,080

51, 000

13, 245

144, 141.

20, 230

27, 600

750.

4,080

975.

00

00

00

75

00

00

00

.00

00

00

00



CONTI D: C21091 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 21091-BI D ESTI MATE RUN 12/ 17/ 2018
PRQJECT: STR151A- 010 ESTI MATE NO. 0004 18: 55: 25
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 612-00001 Del i neator (Type I) 4.000 0. 000
EACH 0. 000 0. 00
25. 00000 0. 000 0. 00
0285 612-00003 Del i neator (Type I11) 4.000 0. 000
EACH 0. 000 0. 00
25. 00000 0. 000 0.00
0290 621-00425  *Detour 1. 000 1.000
LS 0. 000 0. 00
28, 375. 00000 1. 000 28, 375. 00
0295 624-20301 Det our Drainage Pipe (Cl ass 0) 1. 000 1.000
LS 0. 000 0. 00
3,125. 00000 1.000 3,125.00
0300 625-00000 *Construction Surveying 1. 000 0. 640
LS 0. 000 0. 00
12, 100. 00000 0. 640 7,744.00
0305 626- 00000 *Mobi | i zat i on 1. 000 1. 000
LS 0. 000 0. 00
82, 627. 38000 1.000 82,627. 38
0310 626-01104 Public Information Services (Tier V) 1. 000 0. 750
LS 0. 250 1, 050. 00
4,200. 00000 1. 000 4,200. 00
0315 627-00013 *Paverent Marking Paint (H gh Build) 16. 000 16. 000
GAL 0. 000 0. 00
138. 00000 16. 000 2,208.00
0320 627-00013 *Pavenent Marking Paint (H gh Build) High Build 11. 000 11. 000
Tenporary
GAL 0. 000 0. 00
138. 00000 11. 000 1, 518. 00
0325 630-00000  *Flaggi ng 1, 700. 000 1,141. 250
HOUR 405. 250 9,320.75
23. 00000 1, 546. 500 35, 569. 50
0330 630-00007 *Traffic Control Inspection 35. 000 19. 000
DAY 14. 000 1,792.00

128. 00000 33. 000 4,224.00



CONTI D: C21091 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 21091-BI D
PRQIECT STR151A- 010 ESTI MATE NO 0004
CURRENT
REF | TEM I TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0200 ROADWAY
0335 630-00012 *Traffic Control Managenent 67. 000
DAY
583. 00000
0340 630-80001 *Fl ashi ng Beacon (Portable) 0. 000
EACH
556. 00000
0345 630-80336 *Barricade (Type 3 M B) (Tenporary) 2.000
EACH
139. 00000
0350 630-80341 *Construction Traffic Sign (Panel Size A) 35. 000
EACH
22. 00000
0355 630-80342 *Construction Traffic Sign (Panel Size B) 10. 000
EACH
33. 00000
0360 630-80355 *Portabl e Message Sign Panel 2.000
EACH
2,775. 00000
0365 630-80360 *Drum Channel i zi ng Devi ce 50. 000
EACH
17. 00000
0370 630-80370 Concrete Barrier (Tenporary) 192. 000
LF
31. 00000
0375 630-80380 *Traffic Cone 50. 000
EACH
1. 00000
0380 630-85010 *| mpact Attenuator (Tenporary) 4. 000
EACH
2,775. 00000
0385 630-86810 *Traffic Signal (Tenporary) 1. 000
EACH

16, 500. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

50. 000
14. 000
64. 000

0. 000
0. 000
0. 000

1. 000
0. 800
1.800

15. 000
16. 500
31. 500

5. 000
4.000
9. 000

1. 000
0. 800
1.800

23.500
18. 800
42.300

96. 000
76. 800
172.800

25. 000
20. 000
45. 000

2.000
1.600
3. 600

0.500
0. 400
0. 900

Page 8

ESTI MATE RUN 12/ 17/ 2018

8,162

111.

363.

132.

2,220

319

2,380

20

4, 440.

6, 600

00

.00

00

80

00

00

18:55: 25

AMOUNT

37,312

250.

693.

297.

4,995

719

5, 356

45

9, 990

14, 850

00

.00

20

00

00

00

10

80

00

00

00



CONTI D:

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 9
ESTI MATE RUN 12/ 17/ 2018

CAT NO0200

0390

0395

0400

0405

0410

0415

0430

0435

0440

700- 70010

700-70011

700- 70016

700- 70034

700- 70060

700- 70380

900- 00006

625- 00001

206- 00065

CAT NO0400

0420

620- 00001

C21091
21091-BID
STR151A- 010
| TEM
DESCRI PTI ON
ROADWAY
F/ A M nor Contract Revisions

F/ A Partnering

F/ A Fuel

Cost Adj ust ment

F/ A I ndi an Enpl oynent Preference (TERO

F/ A Adj ust

Uilities

F/ A Erosion Control

Added Item (Dol lar)/ Overweight Load Price Reductions

Added per SMCO # 003

Const Surveying (Hour) Added per MCR # 004

Str Bkfl (FlowFill) Added per MCR #006

CONSTRUCTI ON ENG NEERI NG BI D | TEMS

Field Ofice (Cass 1)

ESTI MATE NO. 0004 18: 55: 25
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QTY THI'S PERI OD TH S CUMULATI VE
UNI TS QTY TO DATE PERI OD ANDOUNT
UNIT PRICE
10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
- 20. 000 - 20. 000
DoL 0. 000 0. 00
1. 00000 -20. 000 -20. 00
20. 000 18. 000
HOUR 0. 000 0. 00
150. 00000 18. 000 2, 700. 00
128. 000 0. 000
oY 117. 000 20, 475. 00
175. 00000 117. 000 20, 475. 00
CAT 0200  CURRENT AMT $  941,473.64$  232,340.98% 888, 242. 74
1.000 1.000
EACH 0. 000 0. 00
8, 750. 00000 1. 000 8, 750. 00



COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 10

CONTI D: 21091
PCN: 21091-BI D ESTI MATE RUN 12/ 17/ 2018
PRQJECT STR151A- 010 ESTI MATE NO. 0004 18: 55: 25
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE L _______.
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0425 620-00020 Sanitary Facility 1. 000 1.000
EACH 0. 000 0.00
1, 000. 00000 1. 000 1, 000. 00
CAT 0400  CURRENT AMI $ 9,750.00 % 0.00% 9, 750. 00
PROQJECT TOTAL CURRENT AMI $  951,223.64$%  232,340.98$% 897,992.74



